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INTRODUCTION

Asusual, thefirst half of the 2000 fiscal year experienced reduced activity. Thiswas
partially due to the Christmas holidays and vacation season as well as the harsh Mongolian
winter. Unusual drags on project implementation include the border war between Ethiopia
and Eritreaas well asthe late arrival of year 2000 in-country funding for Bolivia. PL-480
funds became available in April, after the end of thisreporting period. Currently
ACDI/VOCA has five volunteers overseas. Twelve volunteer assignments have been
recruited and ACDI/VOCA isin the process of developing scopes for others.

PROGRAM HIGHLIGHTS

In the first semester, 23 volunteer assignments were compl eted with the assistance of 23
volunteersin four countries. This brings total ACDI/VOCA FtF volunteer assignment
completionsto 167. 31 completions by BARA raise the combined total to 198, or 68% of
thelife of project target of 292 completed assignments at the 70% milepost of LOP.

Our report appendices provide additiona statistical information, including project
completions by country, the total number of volunteers by country and the number of
assignments per country. The gender ratio, FtF assignments by category-type, volunteers
by state or country and the list of total completed FtF assignments can also be found in the
appendices.

RESULTS-ORIENTED ACCOMPLISHMENTS

ACDI/VOCA completed 23 volunteer assignmentsin the first half of FY 2000. A
breakdown of the assignments by USAID/BHR/PV C impact results type appears below, as
well as discussion of each level. A list of the projects completed this semester can be
found in the appendices. FtF volunteers were recruited from 4 U.S. states; 1 non-U.S.
citizen also served as a volunteer (see appendices).

Assignments by Levels

Level 3
39% Level 1

48%

Level 2
13%
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L evel 1 Results!

The majority of ACDI/VOCA's assignments follow the original aim of the U.S. Congress,
which in the1985 Farm Bill envisioned having U.S. volunteers provide people-to-people,
community-based technical assistance to poor farmersin Central America and the
Caribbean. The authorizing legislation defined the purpose of the Farmer-to-Farmer
Program as "to assist farmers in increasing food production and distribution, by improving
the effectiveness of farming and marketing operations.”

Farmer-to-Farmer's mandate has expanded greatly since then, but much of ACDI/VOCA's
technical assistance remains true to congressional intent, as the results demonstrate.

ACDI/VOCA carried out 11 assignments with level 1 results during the first half of FY
2000.

Country | Level 1 Assignments
10/1/99 - 3/31/2000

Bolivia 8
Tanzania | 1
Uganda |2

These interventions were tailored to the client's specific needs, which ranged from training
on participatory and strategic planning, to forage production, micro-irrigation design for 20
hectares belonging to 14 families, and human resource management.

Level 1 Example: WF100189 Bulera Mixed Farm Forage Production
Volunteer Mr. Raymond Hinders, November 8 — November 28, 1999

Bulera Mixed Farm is a private 180-acre dairy farm and 90 acre tea plantation located in
Mityana Mubende District of Uganda. The farm, with amilking herd of 32 pure Friesian
cows and total herd of 62 cows, is one of the biggest dairy farmsin the district. It also
doubles as a demonstration center/farm for the neighboring communities.

Despite the high production potential, Bulera Farm was faced with continued low
production. The farm sought ACDI/VOCA technical assistance to advise on year-round
forage production and appropriate strategies for improved milk production and overall
management efficiencies of the farm.

An ACDI/VOCA consultant Raymond Hinders was recruited to undertake this assignment
to assist the farm undergo production changes in order to increase production and improve
management efficiencies. Asaresult of the technical assistance, Bulera Farm has
identified alternative feed sources which are cheap, effective and readily available. The

! Level 1: Progtress and achievements attained by patticular individuals or groups of host organizations/clients.
(LOCAL)
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consultant also demonstrated an on-ground ensiling technology, which is cheaper and
effective. Skillsin continuous pasture management were imparted to farm staff and
neighbor farmers.

Level 1 Example: WFE300095 Chuchina Foundation Organizational Development &

Planning
Volunteer Mr. Michael Marzolla, November 12 — November 29, 1999

The volunteer worked to address broad-based issues for the foundation, including
organizational structure, planning, board development, financial sustainability and tourism.
The process presented greater understanding of the attributes and roles of each member of
the organization and the strengthening of its structure, bylaws and mission. With the help
of the volunteer, the foundation now has an operating plan with the assignment of roles and
responsibilities. The volunteer also made recommendations for clearer definition of the
roles of personnel involved in activities of the foundation and the ecotourism business
associated with the organization.

L evel 2 Results?

While the mgjority of interventions are tailored for specific client needs at the local level,
substantial numbers of assignments have regional results due to the influence of some of
our clients. ACDI/VOCA carried out three assignments with level 2 results during the first
half of FY 2000. These interventions involved small business training for members of a
Bolivian handicraft network, diagnosis of soil macro- and micronutrients for a Bolivian
oilseed association, and devising a monitoring and eval uation process for transgenetic
seeds for a Bolivian seed certification agency.

Country | Level 2 Assignments
10/1/99 - 3/31/2000

Bolivia 3

Level 2 Example: WFE300092 ANAPO Diagnosis of Soil Macro- and Micronutrients
Volunteer Dr. Roy Cameron, October 2, 1999 — October 30, 1999

Dr. Cameron began his assignment with a meeting of the Association of Oilseed and
Wheat Producers (ANAPO) technicians and some producers. As aproduct of this meeting,
he then made several field visits to the producers farmsto examine soils and crops. He
reviewed several technical reports and issued several diagnoses based on 48 soil samples
that were obtained in the production expansion zone north of Santa Cruz. His study and
analysisis based principally on the calcium-magnesium relationship and itsimportance in
soil fertility. He made several recommendations about the soil characteristics and
fertilization and developed afarmer’ s support manual that will help ANAPO's 4,000
producers interpret laboratory analyses for practical applications.

2 Level 2: Progtess and achievements attained by a wider audience in the immediate or extended locale.
(REGIONAL)
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L evel 2 Example: WE300093 CRS Monitoring and Evaluation M ethodoloqgy for
Transgenic Seeds
Volunteer Mr. Dennis Strayer, October 30, 1999 — November 14, 1999

The Regional Seed Committee (CRS) of Santa Cruz is a parastatal organization that works
to improve the quality of seeds and promote the increased production and use of certified
seed as part of an important national seed program. The volunteer reviewed documents
available at CRS pertinent to transgenic varieties and visited fields where Monsanto is
conducting trialsin Montero, near Santa Cruz. He developed information about the
monitoring and introduction of transgenic varieties, trained two CRS techniciansin the
process and left a“test kit” to identify transgenic material by independent means. Strayer
also made several recommendations for improving the transgenic monitoring program.

L evel 3 Results®

While the mgjority of interventions are tailored for specific client needs at the local level,
substantial numbers of assignments have national results due to the influence of some of
our clients. Thisis particularly true in the Horn of Africa, where ACDI/VOCA and
BARA have assignments that influence national policies. In Uganda, ACDI/VOCA works
closely with our partners towards contributing to Uganda's government Plan for
Modernization of Agriculture (PMA). The main objective of PMA isto raise the
productivity of the peasant farmers and contribute fully to poverty eradication in Uganda,
identifying the different roles for the private and public action. ACDI/VOCA and BARA
also are very influential in Ethiopia, where our efforts are shaping the development of the
entire cooperative sector as well as the curriculum and training of the faculty of veterinary
medicine at the University of Addis Abba, which trains the nation's veterinarians.

ACDI/VOCA carried out nine assignments with level 3 results during the first half of FY
2000. These interventions involved assistance addressing potato research and production in
Uganda, aswell as several national-level cooperative development assignmentsin
Ethiopia.

Country | Level 3 Assignments
10/1/99 - 3/31/2000

Ethiopia |8
Uganda |1

Level 3 Example: WF100197 Meat and Live Animal Marketing

Volunteer Dr. Bill Rice, December 4, 1999 — December 16, 1999

The volunteer provided two weeks of intensive livestock marketing training for 41 trainees
of the Livestock Marketing Authority. Ethiopia's livestock population reportedly stands
first in Africaand tenth in the world. The Government of Ethiopia has recently started a

3 Level 3: Progtess and achievements characterized by broad impact, e.g. governmental regulations.
(NATIONAL)
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new initiative towards promoting and developing the livestock sector, thus the host
organization is newly instituted and in great need of training. Both the course evaluation
result and the official letter received from the Livestock Marketing Authority confirmed
that Professor Rice' s performance was exemplary. The training is expected to bring about
impact to the livestock market in general and the export livestock market in particular.

L evel 3 Example: WF100188 K alengyer e Potato I mpact Assessment
Volunteer Mr. Kerry Locke, December 11, 1999 — January 11, 2000

Kalengyere Research Station in Uganda was made a sub-station to Namulonge
Agricultural and Animal Production Research Institute (NAARI) under the National
Agricultural Research Organisation (NARO) in 1994 with the mandate of potato research
and improvement.

Kalengyere Research Station management sought ACDI/VOCA technical assistance to
undertake an impact study to establish a base-line assessment of the potato research and
development in Uganda since its inception; assess the impact of project inputs and
activities and establish a new baseline report describing the situation as it is presently.

Volunteer consultant, Kerry Locke was recruited to undertake this assignment. Kerry
evaluated the potato program; assessed the impact of the program on the potato growers;
interviewed related agencies working with potato production; reviewed the linkages
between these agencies; and made recommendations to facilitate and improve potato
production and technology transfer in Uganda. Kerry recommended establishment of a
readily available source of improved seed that has been tested for disease and formation of
a Foundation Seed Program to test for diseases and provision of support services for the
production of healthy potato seed. He aso recommended promoting functional linkages
between the Ministry of Agriculture, Makerere University, extension offices, NGOs,
district and local councils, farm organizations, farmers, and the agricultural industry.

PUBLIC OUTREACH

During thefirst half of FY 2000, atotal of 12 volunteers visited their congressiona
members or their staff to brief them on their Farmer-to-Farmer volunteer experience.

Country | Number of Hill
Served debriefings
10/1/99 - 3/31/2000

Bolivia 3
Ethiopia | 4
Uganda |5
Total 12

Several ACDI/VOCA volunteers or staff members made public presentations about
USAID-funded volunteer opportunities or experiences. ACDI/VOCA participated in the

ACDI/VOCA
Cooperative Agreement FAO-A-00-96-90038-00
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annua meetings of the National Council of Farmer Cooperativesin New Orleans, LA,
Inter Action in Los Angeles, California, the Maryland Council of Farmer Cooper atives
(MCFC), in Frederick MD, the Tennessee Council of Cooperatives (TCC) in Gatlinburg,
TN, the Northeast Cooper ative Council, in Syracuse NY, the Retail Bakers Association in
Washington DC, and the Pennsylvania Council of Cooperativesin State College, PA.

In addition to the annual meetings mentioned above, other public outreach efforts include:

American Bankers Association Conference, Colorado Springs, CO

Association of Women in Development (AWID) Conference, Alexandria, VA

California Association of Meat Processors conference, Sacramento, California

California Farm Bureau Exposition in Monterey, California

California International Farm Equipment Exposition, Tulare, California.

California League of Food Processors Conference, Sacramento, CA

Caribecom Business Expo, San Juan PR

DC Returned Peace Corps Volunteers meeting, Washington, DC

Farmstead Dairy Day Conference, Mosinee, WI

10. Georgia Cooperative Council meeting, Athens, GA

11. Indiana Agri-Business Expo, Indianapolis IN

12. Madison Returned Peace Corps Volunteers meeting, Madison, WI

13. MicoEnterprise/Finance Conference, Provo, Utah

14. Northwest Food Processors Convention, Portland, OR

15. Ohio Council of Cooperatives meeting, Hilliard, Ohio

16. Ohio Hispanic Business Expo, Columbus OH

17. Penn State Agricultural Council meeting, State College PA

18. Sacramento Returned Peace Corps V olunteers meeting, Sacramento, CA

19. Seattle Fish Exposition, Seattle, WA

20. Spokane Agriculture Exposition, Spokane, WA

21. United Fresh Fruit and V egetable Exposition, Phoenix, Arizona

22. Wisconsin Department of Agriculture, Trade and Consumer Protection (DATCP)
meeting, Madison, WI.

23. WorldWide Food Expo, Chicago, IL

CoNUMWDNE

M edia Outreach

The September 1999 issue of the Cooperative News, published by the Penn State Cooperative
Business Education & Research Program and the Pennsylvania Council of Cooperatives,
contained an article entitted “Cooperative Education in Mongolia, ACDI/VOCA.” It
highlighted some of the Farmer-to-Farmer activities with wheat farmers and the M ongolian
Association of Private Her ders Cooper atives.

The Fall 1999 issue of the ACE Newdletter of the Association of Cooperative Educators
contained an article entitled “ Cooperative Education in Mongolia” featuring the work of
ACDI/VOCA inthat country and particularly the series of seminarsinvolving Allan Lines,
Poul Hansen, and Bob Cohen.

ACDI/VOCA 9
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The November 1999 issue of LEAD Line contains two articles about ACDI/VOCA activities.
Lead Line is the officia newdetter of the Ohio LEAD Alumni Association. An article
entitled “Off to Mongolia,” written by Roger Bender tells of his experience on a recent
assignment in Vynitsa. An article entitled “Making a Difference in Mongolia,” written by Bob
Cohen, deas with LEAD Alumni Jeanne Bartholomew, the series of seminars that Bob
participated in, and the assignments of three Ohio State Univer sity faculty.

ADMINISTRATIVE OVERVIEW

ACDI/VOCA-Balivia staff expedited the development of a program extension proposal
and budget, which was submitted to the PL-480 Executive Secretariat in late January. This
process included the evaluation and selection of 12 beneficiary organizations, with 4-5
more organizations to be added later. PL-480 Executive Secretariat funding finally became
availablein April for our in-country volunteer costs. A Title |l proposal that would
partialy fund the office is being submitted in May to USAID/Bolivia

Ms. J. Baigalmaa was hired as ACDI/VOCA-Mongolia’'s Veterinary Project Assistant.
She comes to the project with a background in community health and veterinary medicine
development. She has a degree from the Mongolian Medical University and has been
working with Joint Community Services (JCS) on their community health development
and VetNet projects for the past two years.

A MOU was signed between ACDI/VOCA and Dr. Ulambayer, Chief of the Mongolian
State Veterinary Services. Dr. Ulambayer announced the new relationship at the National
Veterinary Meeting in January.

The Mongolian Meat Export Association was formed in November 1999. A MOU was
signed in the winter and many of the national level projects will be organized through this
new partner.

For the ACDI/VOCA officesin the Greater Horn of Africa, there are no administrative
matters to report.

ACDI/VOCA 10
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FTF Program Inputs and Outputs

Table I-Annual Volunteer Inputs

FY 00 FY 01 FY 02 FY 03

A. Total LOP number of volunteers® 23

Male 19

Female 4
B. Annual number of international FTF
volunteer trips® 23
C. Annual average cost per volunteer
day’ $1,301*
D. Annual estimated value of FTF
volunteers' professional time $301,783

“This number is cumulative. One volunteer may only be counted once in this row for the entire LOP. For example, "Bob
Smith" who takes 2 volunteer trips in FY 00, one in FY 01 and three in FY 02 will be counted once as a volunteer in FY 00,

and never again.
“International Volunteer Trips originate in the U.S. A multiple assignment trip in which the volunteer travels between two

local countries will only count as one International Volunteer Trip. For example, if the volunteer leaves the U.S., completes
an assignment in Ukraine and then flies to Russia for a final assignment before returning to the U.S., the volunteer has only
completed one trip for the purposes of this table. In the event that a volunteer is originating from a country other than the
U.S., count the volunteer trip as being from home country to area of assignment/s.

*The intent of Row C is to provide a simple annual measure of the cost efficiency of the volunteer program. For each
reporting period, please provide an average cost per volunteer day, including all overhead and indirect costs. Volunteer
Days should be calculated the same as "per diem days". Any day, or fraction thereof, in which a volunteer is entitled to per
diem is considered a Volunteer Day.
* This reporting period presents a poor example for the per-day cost. Volunteer placement implementation was

impacted negatively in Ethiopia, and there was no approved program in Bolivia for the January-March 2000 period,

so no volunteers could be recruited until April. A much more attractive number is anticipated for the next

reporting period.

ACDI/VOCA
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FTF Program Inputs and Outputs

Table 1.2-Cumulative Number of Volunteers and Assignments by US State of Origin

Number of Volunteers
(see Table 1.1, Row A)*

Number of Volunteer Assignments2

Last Period This Period Last Period This Period
Regions States Male | Female | Male |Female | Male |[Female | Male |Female

Northeast

Connecticut 1 1

Delaware

Maine

Maryland 1 1 2 1

Massachusettes 1 1

New Hampshire

New Jersey

New York 1 1

Pennsylvania 5 1 5 1

Rhode Island

Vermont 2 1 1 2 2 1

Washington, DC 1 1 2

Subtotal 10 4 2 1 12 4 1 2
Southeast

Alabama

Arkansas 1 4

Florida 5 1 1 6 1

Georgia 1 1 1 1 1 1

Kentucky

Louisiana

Mississippi

North Carolina 1 1

South Carolina 3 4 1

Tennessee 1 1

Virginia 3 1 3 1

West Virginia 1 1

Subtotal 16 3 2 0 19 3 4 0
Midwest

lllinois

Indiana 1 1

lowa 1 3 2 3

Kansas 1 1

Missouri 3 6

Nebraska 2 2

Ohio 4 1 1 5 1

Subtotal 12 1 4 0 17 1 3 0
Upper Midwest

Michigan 2 2

Minnesota 4 1 1 5 1

North Dakota

South Dakota 1 1

Wisconsin 3 1 3 1

Subtotal 10 0 2 1 11 1 1 0
Rocky Mountain

Colorado 8 1 1 10 1 1

Idaho 1 1 2 1

Montana 3 7

Utah 2 1 1

Wyoming

ACDI/VOCA
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|Subtotal 14 2| 0| 1 20| 2| 1| 1
Number of Volunteers
(see Table 1.1, Row A)1 Number of Volunteer Assignments2
Last Period This Period Last Period This Period
Regions States Male | Female | Male |Female | Male |[Female | Male |Female

West Coast

Alaska

Hawaii 1 1

California 9 2 4 13 3 3

Oregon 2 2 1 2 2 1

Washington 5 1 6

Subtotal 17 4 6 0 22 5 4 0
Southwest

Arizona 2 1 4 1

Nevada 1 1 1 1

New Mexico 2 2

Oklahoma

Texas 6 1 1 7 1 2

Subtotal 11 1 2 1 14 1 3 1
other

Bolivia 0 1 1

Canada 1 1

Ecuador 1 1

Guatemala 6 5 1

Philippines 2 2

Uganda 2 2

Expatriate 1 1

Subtotal 12 1 1 0 11 1 2 0

TOTAL 102 16 19 4 126 18 19 4

“This number is cumulative. One volunteer may only be counted once in this row for the entire LOP.

This number is cumulative, however it will reflect a double-counting of volunteers, as often a volunteer will perform multiple assignments,
either by piggy-backing on a single trip or by making multiple volunteer trips.

ACDI/VOCA
Cooperative Agreement FAO-A-00-96-90038-00 10



FTF Program Inputs and Outputs

Table II-Annual Volunteer Outputs

FY 00 FY 01 FY 02 FY 03

A. Annual estimated value of resources

leveraged by the grantee/volunteers in the

u.s.t 34,174

B. Annual estimated value of resources

leveraged by the host in host country? 31.450

C. Annual estimated value of resources

mobilized by Host® 532,000

D. Annual number of persons directly
trained as a result of grantee/volunteer
intervention 2,831

E. Annual number of Hosts who have
participated in U.S. based training and
exchange programs through all sources
(e.g. USIA, NET, Cochran, etc.) 3

These funds are raised in the U.S. by the volunteer or grantee and counted as a matching contribution for the grant. Sum
across years will provide LOP total.

*These are funds leveraged by the host in the host country. Some examples might be lodging, meals or translator assistance
provided by the host. This number is an estimate and also counts as a matching contribution for the grant. Sum across years
will provide LOP total. (This row does not include "resources mobilized").

%'Resources mobilized" are resources that FTF volunteers assist their hosts in accessing, such as various sources of credit,
state assistance, PL 480 local currency, other donor assistance, etc. Sum across years will provide LOP total.

“Direct beneficiaries receive face-to-face or hands on training or assistance from the FTF volunteer. Indirect beneficiaries (for
example, those trained by direct beneficiaries) should not be included in this data.

®Formal training would include an organized seminar in which participants are invited to specifically attend for planned and
scheduled training. This would not include an impromtu or unplanned session.

ACDIVOCA 11
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FTF Program Inputs and Outputs

Table lll - FTF Host Assignments Cumulative Summary

FTF Hosts® Last Period This Period

. . . 2
A. Host with a single FTF assignment. o5 29
B. Hosts with multiple FTF assignments. 5 55
Total number of Hosts® 57 74

There should be no carryover numbers from the previous grant program, ie., multiple assignments include
only those in the current grant program. A host will not be counted more than once in this table for the entire

LOP.

’An FTF assignment in which multiple volunteers provide services to a single host in once instance is
considered a "single FTF assignment” for the purposes of this table. For example, if three volunteers work
together with a single host for the first time, that host should be counted in row A. There should be no
carryover numbers from the previous grant program, so even Hosts with whom you have a continuing
relationship from the last FTF Program should be counted in Row A if they only receive a single assignment.

Once a host receives a second assignment, subtract it from row A and add it to row B.

*The LOP Total to date will always be reflected in the Total Hosts/This Period box which is a sum of A+B.

ACDI/VOCA
Cooperative Agreement FAO-A-00-96-90038-00
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FTF Program Inputs and Outputs
Table IV - Annual and Cumulative Total Number of FTF Hosts

FY 00 FY 01 FY 02 FY 03
Host Categories1 Annual? | Cumulative®| Annual | Cumulative| Annual | Cumulative] Annual | Cumulative
A. Private Enterprises 5 11
B. Organizations 14 14
C. NGOs 9 3
D. Rural Financial Institutions
Total Number of Hosts* 29 28

The categories in this table are defined below. All FTF hosts should be counted in only one of the following:

A. Private Enterprises: These are primarily farmers and agribusinesses. They may also include informal farm and community groups.

B. Organizations: This category includes Cooperatives, Associations, Governments, Education Institutions, and other formal
organizations, excluding NGOs. NGOs are counted in a separate category.

C. NGOs are non-governmental, non-profit organizations serving community interests. NGOs are "host country PVOs".

D. Rural Financial Institutions: These are lending institutions with rural outreach to the agricultural sector.

2Annual data should apply to the Fiscal Year indicated. If one host was assisted during more than one year, that host should be -
counted once each year TA was received. Do not double count Hosts within a single year. For example, if Host A (a Private
Enterprise) received volunteer assistance in February FY 00, April FY 00 and December FY 01, that host will be counted once in the
Private enterprise Row for FY 00 Annual, once for FY 00 Cumulative, and once again for FY 01 Annual. Host A should not increase FY
01 Cumulative total. Host A should not increase FY 01 Cumulative total.

3The purpose of this column is to track the total number of hosts worked with in each category for the LOP. There should be no double
counting. If one host is assisted in more than one year, they will be counted each year in the "Annual” column, but they will only be
counted the first year of assistance in the "Cumulative" column. Therefore, if there are no new hosts in a given category for one
reporting period, the cumulative number will be the same as the previous reporting period. Also, the final year of reporting should also
serve as the LOP total for the cumulative data.

“The total of A+B+C+D in each of the "Cumulative" columns should also equal the total number of hosts from Table IIl.

ACDI/VOCA
Cooperative Agreement FAO-A-00-96-90038-00
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FTF Program Impacts with Hosts

Table V - Hosts with Improved Business Operations as

a Result of Grantee/Volunteer Assistance

FY 00 FY 01 FY 02 FY 03
FTF Hosts® Hosts Hosts % of Hosts Hosts % of Hosts Hosts Hosts Hosts % of
Targeted® | Impacted® | Target | Targeted | Impacted Target Targeted | Impacted |% of Target] Targeted | Impacted Target

A. Number of hosts providing new or
improved products and/or services. 29 20 69%
B. Number of hosts with production
increases over pre-assignment levels. 25 15 60%
C. Number of hosts with increased business
efficiency or resource conservation.*

23 14 61%
D. Number of hosts receiving increased
revenue/resources through increased sales
receipts as a result of grantee/volunteer
intervention. 30 211 70%
E. Number of hosts with increased profits.

30 21 70%

*Any Host (regardless of type) included in Inputs Table IV can be counted here.

?The determination of "Hosts Targeted" will come from the performance objectives written in the SOW. If an indicator is included in the SOW as an objective, then that host should be counted

as "targeted".

Targeted Hosts meeting performance objectives should be counted in all applicable indicator categories as "Hosts Impacted".

“"Resource conservation” in this table refers to business or financial resources and should be differentiated from "natural resource conservation” listed on Table IX-"FTF Hosts with Improved Use and/or Protection of the Environment.”

NOTE: At some point, possibly at the end of the grant, we would like to be able to obtain a cumulative summary of the information provided in tables V-IX. Please keep track of the cumulative numbers for future reference.

ACDI/VOCA
Cooperative Agreement FAO-A-00-96-90038-00
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FTF Program Impacts with Hosts

Table VI - FTF Hosts with Improved Organizational Capacity as a Result of Grantee/Volunteer Assistance

FY 00

FY 01

FY 02

FY 03

FTF Hosts!

Hosts
Targeted®

Hosts

Impacted?

% of Target

Hosts
Targeted

Hosts
Impacted

% of
Target

Hosts
Targeted

Hosts
Impacted

% of
Target

Hosts
Targeted

Hosts
Impacted

% of
Target

A. Number of organizations formed as a result of
grantee/volunteer intervention.*

0 0%

B. Number of hosts using new or improved
planning techniques, program methodologies
and/or management practices, including the use of
a business plan or a strategic plan.

33

24 73%

C. Number of hosts with increased
revenue/resources through new grants and/or
increased fees.

8 89%

D. Number of hosts that have increased their
membership as a result of grantee/volunteer
interventions.

3 60%

*Any Host (regardless of type) included in Inputs Table IV can be counted here.

?The determination of "Hosts Targeted" will come from the performance objectives written in the SOW. If an indicator is included in the SOW as an objective, then that host should be counted

as "targeted".

Targeted Hosts meeting performance objectives should be counted in all applicable indicator categories as "Hosts Impacted".

4 An organization formed must meet the following criteria:
-Operating with democratic principles.

-Has initiated efforts to gain legal recognition from the government.

ACDI/VOCA
Cooperative Agreement FAO-A-00-96-90038-00
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FTF Program Impacts with Hosts

Table VII - FTF Hosts with Improved Services to Membership/Employees as a Result of Grantee/Volunteer Assistance

FY 00 FY 01 FY 02 FY 03
FTF Hosts® Hosts Hosts % of Hosts Hosts % of Hosts Hosts % of Hosts Hosts % of
Targeted2 Impacted3 Target | Targeted | Impacted | Target | Targeted | Impacted | Target | Targeted | Impacted | Target
A. Number of hosts that have
successfully intervened on behalf of
members with government or
business. 5 5| 100%
B. Number of hosts with new training
courses or new subject matter for
courses to use with membership or
associates. 27 271 100%
C. Number of hosts with improved
training materials and skills. 28 28l 100%
Any Host (regardless of type) included in Inputs Table IV can be counted here.
*The determination of "Hosts Targeted" will come from the performance objectives written in the SOW. If an indicator is included in the SOW as an objective, then that host
should be counted as "targeted".
®Targeted Hosts meeting performance objectives should be counted in all applicable indicator categories as "Hosts Impacted".
ACDI/VOCA
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Table VIII - FTF Host with Improved Financial Services to the Agricultural Sector as a Result of Grantee/Volunteer Assistance

FY 00 FY 01 FY 02 FY 03
FTE Hosts? Hosts Hosts % of Hosts Hosts % of Hosts Hosts Hosts Hosts % of
Targeted® | Impacted® | Target Targeted | Impacted Target Targeted Impacted |% of Target| Targeted Impacted Target

A. Number of Hosts with an increased
number of agricultural related loans
B. Number of Hosts with loan deliquency
rate < 10%
C. Number of Hosts that provide improved
banking services to the agricultural sector*

1. Number of Hosts with an increase in
average loan size 100%

2. Number of Hosts with an increase in
Producer Portfolio Value (ag production and
processing loans) 100%

3. Number of Hosts with an increased
number of Branches/Groups 100%
D. Number of Hosts with an increase in
Enterprise Portfolio Value (microfinance
loans) 100%
*Any Host (regardless of type) included in Inputs Table IV can be counted here.
2The determination of "Hosts Targeted" will come from the performance objectives written in the SOW. If an indicator is included in the SOW as an objective, then that host should be counted as
"targeted".
3Targeted Hosts meeting performance objectives should be counted in all applicable indicator categories as "Hosts Impacted".
“This is the main heading for the three indicators below it. It is not meant to be measured as an indicator.

ACDI/VOCA
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Table IX - FTF Hosts with Improved Use and/or Protection of the Environment as a Result of Grantee/Volunteer Assistance

FY 00 FY 01 FY 02 FY 03
ETE Hosts® Hosts , Hosts , % of Hosts Hosts % of Hosts Hosts % of Hosts Hosts % of
Targeted” | Impacted Target | Targeted | Impacted | Target | Targeted | Impacted | Target | Targeted | Impacted | Target
A. Number of Hosts adopting one or more
practices to improve waste or pollution
management. 9 1] 11%
B. Number of Hosts adopting one or more
practices to improve natural resources
management (soil, water, forest, grazing lands,
national park land, etc.). 18 ol 0%

*Any Host (regardless of type) included in Inputs Table IV can be counted here.

*The determination of "Hosts Targeted" will come from the performance objectives written in the SOW. If an indicator is included in the SOW as an objective, then that host should be counted as

"targeted".

3Targeted Hosts meeting performance objectives should be counted in all applicable indicator categories as "Hosts Impacted".

ACDI/VOCA
Cooperative Agreement FAO-A-00-96-90038-00
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FTF Program Impacts
Table X - Increased Awareness in the U.S. Agricultural Sector Concerning International

Agricultural Development*

Indicators FY 00 FY 01 FY 02 FY 03

A. Number of FTF volunteers who
have performed public outreach
activities. 41

B. Number of media events by
implementors and FTF volunteers. 52

C. Number of group presentations by
implementors and FTF volunteers. 22

“This remains a primary objective of the FTF Program. An overall assessment of FTF impact on "Increased Awareness in
the U.S. Agricultural Sector" will be addressed in periodic evaluations by PVC/FTF. Currently, the FTF Program makes
measurements at the output level on the indicators listed in the table above.
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10/01/99 - 03/31/2000

FIRST SEMESTER

COMPLETED ASSIGNMENTS

Project Number Country Project Name End Date Volunteer Project Type
1 WF300084 Bolivia. BOL FPDRB Strategic Plan 10/2/1999 Wise, Linda 8D
2 WF300097 Bolivia. BOL CIPCA Irrigation Project Design 10/16/1999 Johnson, Paul 1
3 WF100191 Ethiopia ETH Financial Management System 10/17/1999 Pelrine, Richard 4
4 WF100181 Tanzania GHA-Sisal Outgrower Project Assessmen 10/22/1999 Rinck, David 3A
5 WF300098 Bolivia. BOL UAGRM Strategic Plan El Vallecit 10/29/1999 Pines, James 6
6 WF300092 Bolivia. BOL ANAPO Diagnosis of Micronutrients 10/30/1999 Cameron, Roy 2B
7 WF300101 Boliviaa BOL AOCEMM Support in Admin & Managem 11/3/1999 Quevada, Orlando 8D
8 WF300091 Bolivia. BOL RENACC Training Seminars - SME De 11/7/1999 Helgen, H. William 4
9 WF100178 Ethiopia ETH-Coop Bookkeeping, Acct, Audit Man 11/10/1999 Fisher, Jane 2A
10 WF100196 Ethiopia ETH-Irrig. Water-user Coop: Manual Pr 11/10/1999 Hatfield, Benjamin R. 2A
11 WF100201 Ethiopia ETH-Dev of Smallscale ag proc at coop 11/10/1999 Fisher, John 2C
12 WF300093 Boliviaa BOL CRS M&E Transgenic Seed Varieties 11/13/1999 Strayer, Dennis 1
13 WF300099 Bolivia. BOL MHNNKM Museum Improvement - Diora 11/19/1999 Laughlin, Sally 6
14 WF300089 Bolivia BOL CIDDEBENI PP - Sustainable Res. U 11/19/1999 Torrence, Tonia 8A
15 WF300096 Bolivia. BOL CIPCA Market Study for Fruiticult 11/22/1999 Schermerhorn, Richart 1
16 WF100189 Uganda GHA Bulera Mixed Farm 11/26/1999 Hinders, Raymond 1
17 WF100195 Ethiopia ETH - Fishery Coop Dev: Manual Prep. 11/27/1999 Jensen, Charles 2A
ACDIVOCA
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10/01/99 - 03/31/00

Number of Volunteers Number of Assignments

COUNTRY  Volunteers COUNTRY Assignments

Antigua Antigua
Belize Belize
Bolivia 11 Bolivia 11
Brazil Brazil
Cambodia Cambodia
Costa Rica Costa Rica
Dominica Dominica
Dominican R. Dominican R.
Ecuador Ecuador
Ethiopia 8 Ethiopia 8
Guatemala Guatemala
Haiti Haiti
Honduras Honduras
Indonesia Indonesia
Kazakstan Kazakstan
Kenya Kenya
Malawi Malawi
Mexico Mexico
Mongolia Mongolia
Mozambique Mozambique
Nepal Nepal
Nevis Nevis
Panama Panama
Peru Peru
Philippines Philippines
Russia Russia
St. Lucia St. Lucia
St. Vincent St. Vincent
Salvador Salvador
Tanzania 1 Tanzania 1
Uganda 3 Uganda 3
Uruguay Uruguay
Zimbabwe Zimbabwe
TOTAL 23 TOTAL 23
Volunteer Gender Ratio
10/01/99 - 03/31/2000
1 female to 5 males
Ratio: one to five

Cooperative Agreement FAO-A-00-96-90038-00
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10/01/99 - 03/31/00

FtF Assignment Categories

PROJECT CATEGORY

1 Farmers 5
2A Farm Association & Organizational Development 5
2B Farm Association & Business Operations 1
2C Farm Association & Environmental Improvement 1
3A Agribusiness Enterprises & Organizational Development 1
3B Agribusiness Enterprises & Business Operations
4 Agri-Credit & Financial Institutions 2
5 Government 2
6 Educational Institutions 2
7 Youth Groups
8A Environment & Sustainable Resource Management 1
8B Environmental Education
8C Environmental Policy and Law
8D Environment & Human Resource Development/Capacity-Building 3
9 Misc.

TOTAL 23

Cooperative Agreement FAO-A-00-96-90038-00
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10/01/99 - 03/31/00

TOTAL COMPLETED ASSIGNMENTS

Project Number Country Project Name End Date  Volunteer Project Type
1 WF100001 Ethiopia ETH Tigray Coop Training/Finance 11/8/1996 Benson, Charles 2A
2 WF100002 Ethiopia ETH Tigray Coop Training/Management 11/8/1996 Vanicek, LeRoy 5
3 WF100003 Ethiopia ETH Tigray Coop Training/Credit 11/8/1996 Avram, Percy 5
4 WF100004 Ethiopia ETH Tigray Coop Training/Marketing 11/8/1996 Holloway, Robert H. 5
5 WF100005 Ethiopia ETH Curriculum Devt/Coop Marketing 12/22/1996 Jenkins, Robert 6
6 WF100006 Ethiopia ETH Curriculum Devt/Coop Mgmt 12/21/1996 Bishop, Douglas 6
7 WF100007 Ethiopia ETH Curriculum Devt/Coop Credt 12/21/1996 Tangvald, Roald 6
8 WF100009 Ethiopia ETH Coop Institute Mgmt. Assessment 12/30/1996 Williams, Hazel 6
9 WF100010 Ethiopia ETH Alshady Farm Plan Development 2/5/1997 Holloway, Robert H. 7
10 WF100011 Ethiopia ETH Alshady Poultry Development 2/5/1997 Holloway, Barbara 7
11 WF100012 Ethiopia ETH MOA MIS Program Design/Hardware 5/19/1997 Hoover, Gary G. 5
12 WF100013 Ethiopia ETH MOA Agricultural Info. System Des 5/19/1997 Sears, Frederick 5
13 WF100014 Uganda UGA Namulonge Cassava Multiplication 3/27/1997 Simkins, Charles A. 1
14 WF100015 Ethiopia ETH Amhara/Southern Coop Finance 5/19/1997 Wells, Stanley A. 5
15 WF100016 Ethiopia ETH Amhara Coop Training/Management 5/19/1997 Bishop, Douglas 5
16 WF100017 Ethiopia ETH Amhara Coop Training/Mktng&Credit 5/19/1997 Tangvald, Roald 5
17 WF100020 Uganda UGA Nat'l Early Warning/Food Info Sys 12/20/1997 Kotun, Joseph 5
18 WF100021 Uganda UGA Fruit Drying Tech-Post Harvest Hd 1/7/1998 Belotserkovsky, Vadim 1
19 WF100022 Uganda UGA Fruit Drying Tech - Ginger 4/25/1998 Mbeza, Henry F. 1
20 WF100023 Ethiopia ETH Veterinary Curriculum Development 1/10/1998 Miller, Daniel K. 6
21 WF100024 Ethiopia ETH Coop Marketing & Credit Training 12/23/1997 Willett, David 2A
22 WF100025 Ethiopia ETH Coop Dvlpt & Mgmnt Training 12/23/1997 Bishop, Douglas 2A
23 WF100026 Ethiopia ETH Coop Accounting & Auditing Traini 12/23/1997 Wells, Stanley A. 2A
24 WF100027 Ethiopia ETH Coop Marketing/Credit Training 4/15/1998 Avram, Percy 3B
25 WF100028 Ethiopia ETH Coop Accounting & Auditing Traini 4/19/1998 Wells, Stanley A. 3B
26 WF100029 Ethiopia ETH Coop Dvlpt & Management Trng 4/19/1998 Bishop, Douglas 3B
27 WF100030 Uganda UGA Database Mgmt Training - Stockist 3/1/1998 Sallee, Thomas C. 3A
28 WF100031 Uganda UGA Mgmt Systems for Appropriate Tech 5/2/1998 Hatfield, Benjamin R. 3A
29 WF100033 Uganda UGA WorldVision Marketing 9/25/1998 Wells, Stanley A. 2B
30 WF100034 Uganda UGA World Vision Ass'n Strenghtening 2/4/1999 Willett, David 2B
31 WF100035 Uganda UGA Management Systems Approp Tech (U 10/10/1998 Sallee, Thomas C. 3A
32 WF100036 Uganda UGA Everfresh Management Consultant 9/10/1998 Goodwin, Ezell 3B
33 WF100037 Uganda UGA Everfresh Dairy Production Engr. 10/14/1998 Molldrem, Philip 3B
34 WF100040 Tanzania GHA RCIS System Design 12/20/1998 Graham, John 3A
35 WF100041 Uganda UGA Kaaro Coop Savings & Credit 10/26/1998 Palmer, Robert 4
36 WF100042 Uganda UGA Masindi Seed & Grain Il 9/30/1998 Maxon, Richard C. 3B
37 WF100043 Uganda UGA Rural Development & Training 12/11/1998 Buker, Robert 0
38 WF100044 Tanzania GHA Mtwarra Seaweed Cultivation 1/23/1999 Knoblock, Leonard 3A
39 WF100045 Ethiopia ETH - Cooperative Marketing 5/18/1999 Rice, William 2A
40 WF100046 Ethiopia ETH - Cooperative Management 5/18/1999 Bishop, Douglas 2A
41 WF100047 Uganda UGA Magondo Dairy Cooperative Society 5/22/1999 Greenwood, Harmen 2A
42 WF100176 Ethiopia ETH-COOP Structure Organiz.& MGMT 6/23/1999 Graham, Donald 2A
43 WF100177 Ethiopia ETH-COOP Bookkeeping & Acctng 8/4/1999 Williams, Johney L. 2A
44 WF100178 Ethiopia ETH-Coop Bookkeeping, Acct, Audit Man 11/10/1999 Fisher, Jane 2A
45 WF100179 Ethiopia ETH-COOP BUSINESS PLANNING MANUAL 8/4/1999 Maxon, Richard C. 2A
46 WF100180 Ethiopia ETH-PROJECT PREPARATION & APPRAISAL 8/11/1999 Pelrine, Richard 2A
47 WF100181 Tanzania GHA-Sisal Outgrower Project Assessmen 10/22/1999 Rinck, David 3A
48 WF100182 Uganda UGA-Namulonge Vegetable Production 8/2/1999 McCullough-Sanden, Blake 1
49 WF100183 Uganda GHA URDT-Cooperative Development 9/15/1999 Willett, David 1
50 WF100184 Ethiopia ETH-WF Structure & Management 9/7/1999 Bentzinger, Harlan A. 2A
51 WF100185 Ethiopia ETH WF Marketing & Material/Store 9/11/1999 Oliver, James 2A
52 WF100186 Ethiopia ETH WF Coop Finance & Credit 9/11/1999 Reel, Robert 2A
53 WF100189 Uganda GHA Bulera Mixed Farm 11/26/1999 Hinders, Raymond 1
54 WF100191 Ethiopia ETH Financial Management System 10/17/1999 Pelrine, Richard 4
55 WF100192 Uganda GHA Ntungamo Fish Farm 9/30/1999 Owori-Wadunde, Akisoferi 1
56 WF100195 Ethiopia ETH - Fishery Coop Dev: Manual Prep. 11/27/1999 Jensen, Charles 2A
57 WF100196 Ethiopia ETH-Irrig. Water-user Coop: Manual Pr 11/10/1999 Hatfield, Benjamin R. 2A
58 WF100197 Ethiopia ETH-Livestock & Meat Mktng Trng Speci 12/14/1999 Rice, William 5
59 WF100201 Ethiopia ETH-Dev of Smallscale ag proc at coop 11/10/1999 Fisher, John 2C
60 WF200001 Cambodia CMB SEILANITI Ag Credit Feasibility 6/1/1997 Gula, Alfredo 4
61 WF200002 Cambodia CMB SEILANITI Inst. Strengthening 4/19/1997 Dolloso, Leo A. 4
62 WF200003 Mongolia MON Bayankhongor Assessment & Plannin 10/30/1998 Thompson, Earl 9
63 WF200004 Mongolia  MON Selenge Assessment & Planning 10/3/1998 Reilly, William R. 9
64 WF200005 Mongolia MON Shargalzuut Coop Butter Processin 7/6/1999 Hansen, Poul 2A
65 WF200006 Mongolia  MON Farm Management & Record Keeping 3/4/1999 Stevenson, Duane 1
66 WF200008 Mongolia  MON UPA-Trade Company Meat Processing 2/5/1999 Asbill, Jarvis 3B
67 WF200009 Mongolia MON Meat Processing Industry Needs As 2/24/1999 Asbill, Jarvis 3B
68 WF200010 Mongolia  MON Bagakhangai Meat Processing Facto 1/30/1999 Asbill, Jarvis 3B
69 WF200011 Mongolia MON Sukbaatar Elevator Privatization 2/3/1999 Ackland, John "Harlan" 3A
70 WF200012 Mongolia  MON Sukbaatar Elevator Privatization 7/1/1999 Lines, Allan 3A
71 WF200013 Mongolia MON Meat Quality Improvement Thru Fee 7/11/1999 Boyles, Stephen 9
72 WF200014 Mongolia MON Vegetable Production and Processi 8/16/1999 Newcomb, Mariette Hiu 9
73 WF200015 Mongolia  MON Meat Cutting Improvement for Expo 9/1/1999 Lengerich, Fred 9
74 WF200016 Mongolia  MON Meat Inspection Improvement | 9/13/1999 Prucha, Ronald J. 9
75 WF300001 Bolivia BOL CIPCA Irrigation/Watershed Manage 2/15/1997 Ellis, William 8A
ACDIVOCA
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Bolivia
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TOTAL COMPLETED ASSIGNMENTS

BOL ASEO Strategic Planning

BOL PROBIOMA Eval. of IPM & Bio Contr
BOL VIVE Tolomosa Watershed Plan

BOL UAJMS Envir. Research Plan

BOL CIEC Eval/Redesign Small Farm Pro
BOL ASE Envir. Ed. Plan

BOL CDC Five Year Plan- Cotapata & Zo
BOL AGANORTE Meat Marketing

BOL CAO Ag Extension Foundation

BOL CAO Ag Commodities Market

BOL IBTA Proc. & Mkt of Veg. & Fruit

BOL IIEMA Adv. ARC/INFO GIS Training
BOL Export Mkting for Wool Hand Knits
BOL ASE Organizational Development
BOL Fund Eco-Bol NGO Strategic Planni
BOL Agroforestry Extension

BOL Soil Laboratory Training

BOL IPM for Coffee Production

BOL EI CEIBO Organic Cocoa & Coffee M
BOL MHNNKM Natural History Museum
BOL CRS Cost Structure Methodology
BOL Design Env. Ed. Interpretive Cent
BOL Env. Ed. Nat. Campaign- Solid Was
BOL VIVE Cattle Management/Watershed
BOL PROMETA Ecological Profile/Apprai
BOL UAGRM El Vallecito Business Plan
BOL PROMETA Forest Products Feasibili
BOL CERES Mediation/Conflict Resoluti
BOL CERES Sustainable Forest Mgt Plan
BOL FAN Marketing Plan- Bolivian Alli
BOL IBTA Integrated Pest Mgt for Corn
BOL IICCA Soil & Water Conservation
BOL IICCA Patrticipatory Planning/Trai
BOL EBB Fundraising Strategy & Plan
BOL AIGACAA Organizational Developmen
BOL Export Marketing Weavings

BOL CIMAR Strategic Planning

BOL TROPICO Ecotourism Design

BOL CUEMAD Strategic Planning

BOL AOCEMM Org Support/Mkting of Ag P
BOL CIAC Municipal Data Base Renovati
BOL CIDDEBENI Eval. of GIS Department
BOL CIDDEBENI Environmental Impact St
BOL SC/B Vocational Strategy for Yout
BOL ANAPO IPM Specialist

BOL PROBIOMA Market Study Bioregulato
BOL SEMTA Estab. Rural Comm. Assoc
BOL VIVE Design of Training Program
BOL CEIBO Cocoa Quality Control

BOL IBTA/Tarija Strategic Planning

BOL AIGACAA Alpaca Yarn & Tops Mkting
BOL CESATCH Rural Project Design/Inco
BOL PROMETA Improved Mgt for Tarija Z
BOL Ident & Mkting of Forest Products
BOL CERES Training for Mediation

BOL UAJMS Fundraising Strategy Post-g
BOL ASE Strategic Plan & Project Dev
BOL PRODESCO Ext. Training/Animal Hea
BOL CRS Eval of Seed Registration

BOL FAN Business Plan for Plant Expor
BOL IICA Institutional Memory Dev.

BOL AOCEMM Fruit, Veg, & Herb Drying
BOL CUEMAD Sus. Dev. Curriculum

BOL Eval. & Follow-up of Strategic PI

BOL CAO Program Design- Migrant Farme
BOL TROPICO Institutional Develop Pla
BOL IBTA Soil Lab Improvement

BOL IBTA Follow-up to Soils Lab

BOL CIEC Eval & Redesign/Microenterpr
BOL FPDRB Strategic Plan

BOL CIAC Data-Base Training

BOL PRODESCO Part 2 - Animal Health T
BOL FEDEAGRO Peanut Production/Harves
BOL SC/B Voc. Orientation - Adolesce
BOL CIDDEBENI PP - Sustainable Res. U
BOL VIVE Eval. Meth. for Sust. Mngt.

11/22/1996 Hoots, Thomas
6/21/1997 Hernandez Davila, Alvaro
4/21/1997 Palma, Edgar

5/3/1997 Henrie, Bernard
4/25/1997 Beza, Fernando
3/14/1997 Castillo, Hilda
7/31/1997 Ragins, Alan

7/9/1997 Brannan, Donald

4/6/1997 Wenke, Lee H.
5/18/1997 Matthies, Silas

8/6/1997 Price, Carter
9/21/1997 Minkowski, Karen J.

11/30/1998 Anderson, Kimberly

8/17/1997 Wise, Linda
2/1/1998 Handy, Marla
3/15/1998 Beza, Fernando
11/22/1997 Schulte, Emmett

9/27/1997 Medina Fernandez, Bayron

11/30/1997 Bourgoin, David L.
4/10/1998 Gill, Bruce D.
11/24/1997 Dye, James K.
10/23/1997 Castillo, Hilda
10/11/1997 still, Paul
12/21/1997 Day, Paul Edward
11/29/1997 Holladay, Kevin W.
10/25/1997 Cameron, Roy
3/28/1998 O'Keefe, Timothy G.
4/10/1998 Tice, Ty
3/8/1998 Christensen, Jay
12/5/1997 Cummins, Bryan
1/25/1998 Nelson, Eugene Elden
4/4/1998 Bach, Robert
4/17/1998 Sherwood, Stephen G.
8/1/1998 Daugherty, Charles H.
12/6/1997 Namken, Jerry
3/6/1999 Chase, Holly
2/7/1998 Wheeler, Donald K.
4/24/1998 Robinson, Alan H.
3/14/1998 Hughes, Jay
5/29/1998 Obregon, Herman
9/19/1998 Sears, Frederick
4/19/1998 Lesieutre, Aimee
5/29/1999 De Paepe, Duane
5/9/1998 Fahrlander, Daniel C.
3/15/1998 Cronholm, Gregory Bruce
11/7/1998 Levine, Jeffrey
12/5/1998 Levine, Jeffrey
11/30/1998 Bradford, Lester
12/16/1998 Bigalli, Giovanni
4/7/1999 Hughes, Jay

10/27/1998 Schermerhorn, Richard W.

11/24/1998 Pines, James
12/8/1998 Garcia, Michelle
2/27/1999 Naughton, Gary

12/17/1998 Gomez, Clara

10/30/1998 Perkins, Douglas
2/27/1999 Pines, James

2/1/1999 Miller, Daniel K.

11/28/1998 Stanelle, James

2/8/1999 Rozelle, Harry
714/1999 Paredes, Myriam
3/22/1999 Palen, Margaret L.
3/2/1999 Hughes, Jay
4/2/1999 Handy, Marla
5/7/1999 Obregon, Herman
9/28/1999 Gale, Edward
7/28/1999 Bowman, Rudolph
8/19/1999 Bowman, Rudolph
7/17/1999 Williams, Corinn
10/2/1999 Wise, Linda
9/8/1999 Sears, Frederick
9/9/1999 Miller, Daniel K.
7/28/1999 Rogister, Enos William
9/3/1999 Scholl, Jan

11/19/1999 Torrence, Tonia

9/25/1999 Guzman, Victor Rodolfo
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152007
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Bolivia
Bolivia
Bolivia
Bolivia
Bolivia
Bolivia
Bolivia
Bolivia
Bolivia
Bolivia
Ethiopia
Ethiopia
Uganda
Uganda
Kenya
Kenya

TOTAL COMPLETED ASSIGNMENTS

BOL RENACC Training Seminars - SME De
BOL ANAPO Diagnosis of Micronutrients
BOL CRS M&E Transgenic Seed Varieties
BOL ISALP Alternative Energy Developm
BOL CHUCHINI Org Dvl - Structure & PI

BOL CIPCA Market Study for Fruiticult

BOL CIPCA Irrigation Project Design

BOL UAGRM Strategic Plan El Vallecit

BOL MHNNKM Museum Improvement - Diora
BOL AOCEMM Support in Admin & Managem
NGO-Operations Management

Coop Auditing Manual Preparation

G.H.A. Collective/Coop Marketing (VED
G.H.A. Kalengyere Potato Impact Asses
Regional Commodity Information System
Regional Commodity Information System

11/7/1999 Helgen, H. William
10/30/1999 Cameron, Roy
11/13/1999 Strayer, Dennis

9/30/1999 Ethier, Roger R.
11/29/1999 Marzolla, A. Michael

11/22/1999 Schermerhorn, Richard W.

10/16/1999 Johnson, Paul
10/29/1999 Pines, James
11/19/1999 Laughlin, Sally
11/3/1999 Quevada, Orlando
3/5/2000 Miller, Edward J.
2/5/2000 Williams, Johney L.
2/5/2000 Swanson, Dwain
1/11/2000 Locke, Kerry
12/20/1998 Boyd, Ronald
12/20/1998 Dolph, Bruce

25



